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Executive Summary

 Following the receipt of the Building Permit  1st

state construction inspection has been 

successfully executed

 Construction works for the production building 
remain ahead of plan: all metal columns are 

erected & most trusses installed, floor 
preparation is completed, roofing started. 

Construction works of the office building are on 

plan: ground floor completed, 1st floor walls in 
progress. Guard house foundation is done

 Working documentation is finalized. Plot layout 

and landscaping has been reviewed, feedback 

given to SMS for changes 

 Initial contractual payments to Ottevanger & 
Askove were executed. Drafts of the Contracts 

with TECSA & ARODO under legal review

 Raw materials localization team calls in place 

on weekly basis. Progress on plan, 1st samples 
delivered to Herentals

 Confirmation from the Ministry of Agriculture 

that no certification is required for imported raw 

materials  

 Offer to the selected P&L manager in 
preparation

 Product bundle justification agreed with SEZ  

Main Achievements
 Recruitment of  Purchasing & Logistics Manager 

is on going

 Fire fighting solution to reduce CAPEX needs

 Start of direct imports via KI Lipetsk in 2016

 Implementation of M3/1C system before end of 

2016

Challenges

 Continue weekly Working Design concalls 

with SMS engineering & design teams to 

finalize fire system and other remaining 

points

 Approval of the office facade materials, 

landscaping plan and finalization of working 

design documentation with SMS

 Finalize the contracting process for TECSA 

and ARODO (legal & currency legislation 

compliance work)

 Implementation of RM localization actions: 

source, analyze the samples & review ppwk 

from updated Top10 RM suppliers. Regular 

team concalls in place

 Finalize the recruitment of Purchasing & 

Logistics Manager

 Preparation of the updated documents for 

Expert Council to change the Investment 

Agreement as the base for direct import 

implementation

 Continue support SEZ & Lipetsk regional 

government with the communication and 

preparation of Indian seminar/exhibition 

participation

 Start detailed planning of the inauguration 

ceremony

Main Actions Planned

 Natalia & Elena (Moscow office) to progress 

with RM localization

 Natalia to support Direct Imports

 Continued regular communication with Finance 

to avoid liquidity bottlenecks

 Ministry & Koshelev to justify product bundling 
and direct imports via KI Lipetsk

Support Required

STATUS 05.08.2016
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Impact on Project Milestones 
NON EXHAUSIVE

Status 05.08.2016

Future Project Milestone Planned FCST Comments

1 Project Design Package to be submitted for state expertise 30.03.16 Done
Volumes 1 &2 submitted for expertize. 
Remaining volumes –on track

2 PSA approval for construction part 25.04.16 Done Approvals from KP & Chris received

3 General Contractor Selection 11.04.16 Done
GC has been selected on 19.04, LOI 
prepared and signed on April 21st

4 Start of the Construction works 18.04.16 Started GC started works on April 25th 2016

5 0 Phase Working Documentation ready 25.04.16 Done Ready & given to SMS

6 Conclusion of state expertise 22.06.16 Done Additional questions addressed

7 Working Documentation finalized 22.07.16 Done Current progress on plan

8 Plant building carcass completed 10.10.16 10.10.16
Maximum external works completed 
before winter

9 Plant Management Team in place Dec`16 Dec`16 Remaining challenge with P&L manager

10 PSA approval for equipment part 30.04.16 03.06.16 Implementation of PSA

11 Equipment order 10.05.16 06.06.16  Dry Line and Packaging equipment

12 M3/1C system installation & tests 31.12.16 31.12.16

13 Import the Equipment 31.12.16 Dec`16

14 Equipment Installed & Tested 10.03.17 March`17

15 Plant Construction Finalized & Ready for State Expertise 10.03.17 28.02.17

16 Plant Inauguration 26.04.16 26.04.17
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 Liquid Line & Installation supplier selection

 Approval of main production building/façade materials

 Decision on Direct Import flow via KI Lipetsk

 Decision on Fire System: ‘extra wall’ dilemma

 Approval of Work Documentation for both Buildings

 Approval of Plot Landscaping Plan

Most Critical Internal Decisions Needed

Done

Deadline:

Done

Done

Done

15.08.16

22.08.16
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Weekly Construction Progress Monitoring: Executive 

Summary* Week 29

* Source: SMS. Verification: D.Vetrov

STATUS 05.08.2016

Production Building: metal frames in place, trusses almost completed, roof coverage and floor 

preparations in progress.  Office Building: progress with the walls of the 1st floor. Construction 

progress remains on or ahead of plan (production building) 

Planned Actual Deviation/Gaps Narratives

100% 100% None

100% 100% None

100% 100% None

100% 100% None

40% 50% Ahead

80% 100% Ahead

100% 100% None

60% 80% Ahead

100% 100% None

40% 50% Ahead

100% 100% None Approved by Kemin

100% 100% None Approved by Kemin

25% 25% None Colors approved, materials in August

100% 100% None Landscaping design to be approved

60% 80% Ahead

Socle walls installation all phases

Walls & columns 1st floor office building

Foundations under staircases & auxillary rooms

Socle walls insulation works

Frame steel constructions ph.1

Frame steel constructions ph.2

Ground floor trusses of office building

Design of Facades & Materials

Outside engineering networks and equipment

Main Activities/Works

Framework & Carcass: Production & Office Buildings

Site Preparation & Soil Works

Foundations of Production & Office Buildings

Façade materials and color selection: Production

Façade materials and color selection: Office

3D Design of all buildings

All site preparation & soil works

All soil works completed

Carcass concrete foundation installations
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Construction Work In Progress: Production Building PICTURES TAKEN 

05.08.2016
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Construction Work In Progress: Office Building & Guard House PICTURES TAKEN 

05.08.2016
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Panoramic View of the Plot PICTURE TAKEN 

05.08.2016
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3D View 1 of 3
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3D View 2 of 3
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3D View 3 of 3

../../Plant Design/Working Documentation/3D Final Design/Фрагмент благоустройства с сетями.pdf
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Technological Equipment

Engineering Equipment & Installation: included into the scope/budget of General Contractor 

works, mostly locally made (high end). We will align with SMS to show the suggested examples for 

approval within next month 

Technological Equipment & Installation:
 Dry Line: Based on the best value for money and complete alignment with our timelines 

selected supplier is Ottevanger. Contract has been signed, cash flow FCST prepared for 

Andrey. 1st Payment has been executed. Installation to be done by EuroTechMontazh, final 

price negotiations will be done before September

 Liquid Line & Installation works: TECSA has been selected as a local supplier. Draft 

contract prepared by TECSA is under legal review. Cash flow FCST included into demand 

pipeline

 Packaging Line: ARODO confirmed as the supplier. Draft Contract in preparation, 
equipment engineering works started based on the LOI

 Scrubber:  ASCOVE selected as the supplier, Contract signed and 1st payment in execution

FOR INFORMATION
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Management Team Recruitment Status 
FOR INFORMATION

STATUS 05.08.2016

Position Hiring 

Manager

Executive 

Sponsor

Posting date Number of  

day s open 

f rom posting 

date

Budgeted 

Start date

Number of  

day s open 

f rom 

budgeted 

start date

Number of  

candidates 

rev iewed

Progress 

made

Low

Medium

High

Status dd August 5, 2016 Future Actions

Purchasing & Logistics Manager Timur Stev en 3/15/2016 145 6/1/2016 67 46 H Successf ul team interv iews in Lipetsk last 

week. One more Sky pe interv iew of  one 

candidate (Andrey  Konov ) with Stev en De 

Vos and Julia. Ref erence checks by  Timur 

prov ed to be good.

Of f er preparation by  Timur this 

week.  
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Status of Main Steps

 Decision to use Lipetsk plant for both flows

 Both product groups ‘bundling’ justification (prepared with Tigran)

 Introduction of Natalia to SEZ Management & Customs Head

 Health check of the justification with SEZ and the Ministry

 Update of the Business Plan (August)

 Official Request from KI Lipetsk to SEZ to support the amendments

 Receive Positive SEZ conclusion

 Prove the required changes at the Expert Council of the Ministry (Oct/Nov)

Meanwhile: prepare the necessary ppwk, temporary storage solution in SEZ, contracts 

with customs broker

FOR INFORMATION
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Updated Product Portfolio for Lipetsk
2017 2018 2019 2020 2021 2022

KZ Plus Dry 580 750 880 920 1000 1050

Kemzyme Plus P dry 160 280 350 420 480 520

Myco Curb Dry 100 200 260 300 350 380

Sal Curb Dry 560 800 950 1000 1100 1200

Acid Lac Dry 350 480 640 720 740 820

Acid Lac XT Dry 140 200 300 340 380 440

Lysoforte Booster Dry 380 540 600 640 700 720

Toxfin Dry 500 700 800 880 950 1040

Clostat Dry 140 240 340 380 420 460

Clostat HC SP Dry 10 20 30 40 50 60

Rendox Plus Liquid 80 120 200 280 320 400

Myco Curb Liquid 300 540 700 700 820 900

Sal Curb Liquid 700 1000 1300 1340 1400 1440

Sub Total 1st Prio 4000 5870 7350 7960 8710 9430

Sub Total 2nd Prio 1000 1330 1650 1840 1890 1970

Total Sales FCST, mT 5000 7200 9000 9800 10600 11400

Business Plan, mT 5000 7200 9000 9800 10600 11400

Volume, MTProduct

2017 2018 2019 2020 2021 2022

Kemzyme Extend dry 70 100 140 160 180 180

Kemzyme MAP 110 150 180 200 200 220

Endox D Dry 160 180 200 220 220 230

Endox ME 360 420 480 500 500 500

Lysoforte Dry 40 80 120 140 160 160

Nutrikem Dry 80 120 150 160 160 180

KZ W Liquid 10 20 30 40 50 50

Sal Curb K2 Liquid 60 100 140 160 160 160

Kemzyme Plus P liquid 10 20 30 40 40 50

Sal CURB B liquid 100 140 180 220 220 240

Total 1000 1330 1650 1840 1890 1970

Product Volume, MT

Plus Priority #2

FOR INFORMATION
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2 RM Samples Delivered to Herentals

KAE item nr Description kgs, RU # FP's RU

RM00629 LIMESTONE (BULK-krijt) 1462134 10

RM00704 PROPIONIC ACID (propionzuur) 928698 10

RM00519 BENTONIT (SMECTAGRI) BULK 359899 7

RM00511 AMMONIA 24,5% (BULK) 305232 4

RM00836 EXAL BULK 222200 1

RM00535 BOLEC MT PCR-NEG 217000 4

RM00718 SILICA, SILICON DIOXIDE EVONIK 184606 6

RM00585 FUMARIC ACID (BIGBAG) 181500 3

RM00845 SILICA, SILICON DIOXIDE 170070 7

RM00672 FORMIC ACID 85 % (mierezuur 144933 5

RM00669 LACTIC ACID 76% INDUSTRIAL (me 130898 3

RM00542 CALCIUM HYDROXIDE 110262 5

RM00820 FORMALIN 66000 1

RM00634 RAPESEED OIL (koolzaad olie) 46399 6

RM00759 SALT FEED K0,7-0,16(NaCl zout) 42140 1

RM00547 CITRIC ACID ANHYDR (citroenzuu 31500 5

RM00665 MONOPROPYLENE GLYCOL (MPG) 25500 2

RM00543 CALCIUM OXIDE 19802 5

RM00582 ETHOXYQUIN LIQUID 19769 4

RM00757 SAND M72 19446 1

RM00077 GLYCERYL MONOOLEATE 16800 1

RM00593 PHOSPHORIC ACID 75% (BULK) 16103 4

RM00517 BHT 14404 2

RM00604 EL48 GLYCERYL PEG RICINOLEATE 12874 4

RM00873 ECONASE XT 5 P 11240 4

FOR INFORMATION



© Kemin Industries, Inc. and its group of companies, 2015. All rights reserved. ®™ Trademarks of Kemin Industries, Inc., U.S.A.

Steering Board Agenda: 08.08.2016

 Project Status Update

 Deep Dive Topics:

 Construction Update

 Working Documentation Preparation

 Equipment Contracting

 Team Recruitment Update

 Direct Import

 Raw Materials Localization

 M3/1C Implementation

 Next Steps

 All Other Business



© Kemin Industries, Inc. and its group of companies, 2015. All rights reserved. ®™ Trademarks of Kemin Industries, Inc., U.S.A.

Draft Time Line*

#` Deliverables Responsible

CY 2016

Mar April May June July August Sept October November December

21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 05 12 19 26

1 1C pack is installed
1.1

1C pack delivery ORUS

1.2
1C pack install on ORUS TEST inv ORUS

1.3
Access to Kemin on ORUS TEST env ORUS

1.4
1C pack Install on Kemin TEST inv ORUS / Kemin RU

2 Transfer of actual databases to Lipetsk server

2.1
Terminal server configuration for Kemin TEST env. ORUS / Kemin RU

2.2
Migration of KI (Moscow) 1C conf. to 1C-ERU TEST env. ORUS / Kemin RU

2.3
Migration of KI (Lipetsk) 1C conf. to 1C-ERL TEST env. ORUS / Kemin RU

2.4
Solve issue with e-signatures ORUS / Kemin RU

2.5
Launch of of KI (Moscow) 1C conf. in 1C-ERU PROD env. ORUS / Kemin RU

2.6
Launch of of KI (Lipetsk) 1C conf. in 1C-ERU PROD env. ORUS / Kemin RU

3 Creation of unified conf. for KI (Moscow) / KI (Lipetsk)

3.1 Drafting the requirements

3.2
Separation of HR data for KI (Moscow) ORUS / Kemin RU

3.3
Separation of HR data for KI (Lipetsk) ORUS / Kemin RU

3.4
Creation of united conf. for KI (Moscow)/KI (Lipetsk) ORUS / Kemin RU

4 Business environment establishment

4.1
Working out of terms and conditions for distributors Kemin RU

4.2
3PL selection, development of workflows/data exchange Kemin RU

4.3
Customs post registration Kemin RU

4.4
Setting up contract between KEBV and KI (Lipetsk) Kemin RU

4.5
Development of internal procedures Kemin RU

4.6
Setting up the special tax reporting Kemin RU / Schneider

5 1C process flows are drafted

5.1
Flowcharts are drafted Kemin RU / ORUS

5.2
Flowcharts are signed Kemin RU / ORUS

6 Tests

6.1
Trainings on 1C pack to Kemin RU team Kemin RU / ORUS

6.2
Core processes setup for RU division ORUS

6.3
RU key-users acounts are setup in 1C ORUS

6.4
RU master data upload / Entry Kemin RU / ORUS

6.5
Pilot test Kemin RU / ORUS

7 Go-live

7.1
Master data update / conversion Kemin RU

7.2
Daily transactions entry Kemin RU

7.3
Month-end closure Kemin RU

7.4
Project wrap-up Kemin RU / ORUS

FOR INFORMATION

WORK IN PROGRESS

* Source: Andrey Kolov. To be validated by Sales Team and Suppliers
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KI Lipetsk: Cash Needs FCST

jul-2016 aug-2016 aug-2016 aug-2016 aug-2016 sep-2016 sep-2016 sep-2016

W30 W31 W32 W33 W34 W35 W36 W37

SMS 17 700 000 60 572 942 17 700 000 78 655 067

Arodo 17 936 000

Ottevanger 51 572 277

ASKOVE 7 174 400

TECSA 41 252 800

Other CapEx 46 207 173 405 240 522 173 405

Current 12 860 1 010 086 869 500 3 712 279 37 820 900 000 72 266 619 500

Total 17 759 067 113 328 710 26 220 422 44 965 079 17 737 820 900 000 78 900 738 619 500

USD equivalent 269 294 1 717 102 397 279 681 289 268 755 13 636 1 195 466 9 386

Situation is monitored on a weekly basis to ensure no impact on construction & equipment 

installation plans

W30 payments are executed. W31&32 funding approved by Chris. 

W31 Ottevanger invoice is paid, as well as part of SMS invoice (due to mistakes in funds transfer 

from the US). Funding requests for W33 is done.

FOR INFORMATION
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 Construction Supervisor in place (Jan`16)

 ESA Sign Off (Mar`16)

 Technical Conditions Received (Mar`16)

 SMP & Plant Layout Approved (Mar`16)

 Plant Manager in Place (01.04.2016)

 Plant Controller in Place (01.04.2016)

 Basic (Project) Design (Jan`16 to mid Apr`16)

 Design & Engineering Expertize to obtain Construction Permit ( Apr`16)

 Start of Foundation Works (25.04.2016)

 PSA Pack Preparation, Submission for Expertise & Approval (Mar-May`16)

 Detailed Design Works (In Progress: Apr-July`16)

 Raw Materials Localization: Supplier Tests (In Progress: June`16 to Oct`16)

 Plant Carcass Construction (Apr`16 to Oct`16)

 Office Building Construction (May`16 to Nov`16)

 M3/1C system installation & test (Dec`16)

 Equipment Delivery & Installation (Dec`16-Feb`17)

 Start of Pilot Production (Mar`17)

 Reception of Exploitation Permit (Mar-May`17)

Project Milestones 
NON EXHAUSIVE



© Kemin Industries, Inc. and its group of companies, 2015. All rights reserved. ®™ Trademarks of Kemin Industries, Inc., U.S.A.

Support Required

# Action Planned Support Needed Who? When?

1 Timely payment to construction and equipment suppliers to ensure swift progress Andrey K. On going

2 Natalia and Elena for RM localization ppwk and samples sourcing Moscow Office On going

3 Direct Imports via Lipetsk: justification preparation from Tigran Tigran A. 31.07.16

# Key Actions Planned for Next Weeks Objectives Responsible Deadline

1
Proceed with the Contract preparation and execution with 
TECSA To proceed with the order of Liquid Line Tikhon & Timur 08.08.16

2
Preparation of M3&1C implementation planning & gaps 
analysis Technological solution in place for billing needs Andrey & Timur 02.08.16

3 Confirm the choice of façade materials for Office building High quality, right color material needed Timur & Dmitry 08.08.16

4 Viability check for Direct Imports process via KI Lipetsk Cost effective, tax minimization approach Tikhon August

5 Progress with RM localization process Ensure maximum localization from the start  Tikhon & Elena On going

Main Next Actions Planned
NON EXHAUSIVE
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KI Lipetsk Inauguration Ceremony Preparation
FOR DISCUSSION

 Main Objectives:

 Official inauguration of the Lipetsk plant

 Share good news with Kemin Presidents

 Maximize marketing & sales effect from production localization

 Maximize PR & GR effects to ensure support of the Federal & Regional governments

 Date: 27.04.2017, Thursday

 To be invited:

 Kemin Distributors

 Top Agroholdings, Feed mills, Premix companies, Direct Customers

 Industrial media

 Relevant regional government (including the govermor)

 Relevant Federal government (RUSSEZ, MinEco, MinProm & MinAgro)

 Industrial Unions and Associations

 SEZ Lipetsk Residents

 Top Kemin Management, plus Moscow and Lipetsk teams

 Event Management: Co-ordination by Lipetsk team with implementational support of the proven local event 

agency

 Suggested examples to be seen by Kemin management: 29.09.16 Bettermann Ceremony (Steven?) and 

27.10.16 PPG Ceremony (KP? Tom?)

 Challenge: Avoid date crash with Viessmann (moved the Ceremony from Jan to April/May 2017)
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THIS IS KEMIN

THANK YOU!




